

## Northeast Wisconsin Partnership Care Management Coalition (NEW PCMC) Proposed Timeline

<b>ACTIVITY</b>	<b>CALUMET COUNTY</b>	<b>OUTAGAMIE COUNTY</b>	<b>WAUPACA COUNTY</b>	<b>OTHERS (TBD)</b>
<b>Begin Enrollment</b>	<b>January 2010</b>	<b>April 2010</b>	<b>July 2010</b>	<b>January 2011</b>
<b>Stakeholder Involvement</b>	<b>On-going and continuous</b>	<b>On-going and continuous</b>	<b>On-going and continuous</b>	<b>On-going and continuous</b>
<b>Healthcare Network Development</b>	<b>September 2008 to June 2009</b>	<b>September 2008 to June 2009</b>	<b>September 2008 to June 2009</b>	<b>September 2008 to June 2009</b>
<b>Commitment for Request for RFP</b>	<b>December 1, 2008</b>	<b>December 1, 2008</b>	<b>December 1, 2008</b>	<b>December 1, 2008</b>
<b>Build Long-Term Care Network</b>	<b>January – December 2009</b>	<b>January – December 2009</b>	<b>January – December 2009</b>	<b>January – December 2009</b>
<b>Conduct staff training</b>	<b>January 2009; on-going</b>	<b>January 2009; on-going</b>	<b>January 2009; on-going</b>	<b>January 2010; on-going</b>
<b>Submit SNP Application</b>	<b>March 2009</b>	<b>March 2009</b>	<b>March 2009</b>	<b>March 2009</b>
<b>Request release of RFP</b>	<b>June 2009 for July RFP Release</b>	<b>June 2009 for July RFP Release</b>	<b>June 2009 for July RFP Release</b>	<b>June 2009 for July RFP Release</b>
<b>Submit RFP Response</b>	<b>August 2009</b>	<b>August 2009</b>	<b>August 2009</b>	<b>August 2009</b>
<b>ADRC Application and Certification</b>	<b>August to November 2009</b>	<b>November 2009 to February 2010</b>	<b>January to May 2010</b>	<b>July 2010 to November 2010</b>
<b>County Board Resolutions</b>	<b>August 2009</b>	<b>November 2009</b>	<b>February 2010</b>	<b>August 2010</b>
<b>MCO Certification</b>	<b>September to December 2009</b>	<b>September to December 2009</b>	<b>September to December 2009</b>	<b>September to December 2009</b>
<b>Open ADRC</b>	<b>November 2009</b>	<b>February 2010</b>	<b>May 2010</b>	<b>November 2010</b>
<b>Finalize MOU</b>	<b>November 2009</b>	<b>February 2010</b>	<b>May 2010</b>	<b>November 2010</b>
<b>Open facility/office</b>	<b>November 2009</b>	<b>February 2010</b>	<b>May 2010</b>	<b>November 2010</b>